SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:02AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 102 Const Calendar Day: 636 Date: 06-Jun-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  08:00 AM  07:30 PM Break: 00:30 Over Time: 03:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 26-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Tower Activities
Electroslag welding (ESW): .
The 3rd ESW weld was done today. It was on the butt joint that connects shear plate a2N to the West
shaft. The following is a list of activities for this operation:
- The weld joint was cleaned of rust by the use of a steel wool pad (it was wire wheeled on Saturday)
- The run-off tabs were welded at the top of the joint..
- At 10:45, the consumable guide was installed.
- From 10:45 to 12:30, the insulators were installed.
- At 14:07, the weld was started.
- Within 1 minute, 30 seconds the parameters appeared to stabilize.
- At 15:39, the weld ran low on flux, and additional flux had to be added by hand for about 1 minute.
- At 19:03, the weld was stopped in the upper run-off tab.
On the 1st ESW weld (b2W-to-South shaft), some surface defects were corrected by grinding and minor
surface repair welding.
On the 2nd ESW weld (a2S-to-South shaft), the preliminary UT was done today. No rejects were found,
but there was one borderline indication (+2dB with 25mm of length) in the middle half about 700mm from
the top.
*kkkkkkkhk
9m external diaphragm welding:
- On plate 9m-East-Outer, welding continued today.
- On plate 9m-South, welding continued today.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Alex Blanco 8.00 2.00 2.00 12.00 []
Ironworker APP DEVAN MURPHY 8.00 2.00 2.00 12.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 2.00 12.00 D
Ironworker APP JEFFERY SOUZA 8.00 2.00 2.00 12.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 2.00 12.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 2.00 12.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Wright, Doug Diary #: 102 Date: 06-Jun-2011  Monday
Ironworker FOR HUA QIANG HUANG 800 000 000 800 ]
Ironworker FOR JAMES ZHEN 800 000 000 800 ]
Ironworker INM WAIKIT LAI 800 000 000 800 ]
Ironworker INM XIAO JIAN WAN 800 000 000 800 ]
Attachment

ezl
w ddrRptbyBiditem
1=uy

ESW weld in progress

A

Looking down at ESW weld joint with consumable guide installed
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